

TransWest Express Transmission Project

Update to WestConnect Annual Planning Workshop

November 4, 2009



TWE Project Summary

- 3,000 MW capacity
- 600 kV HVDC bipole
- About 765 miles total in four states
- 3-year construction
- 2014 in-service date
- Capable of delivering renewable energy from various Wyoming wind projects




TWE Project Progress

- Anschutz Corp acquired development rights from National Grid, APS and WIA in July 2008
- Completed Pre-Scoping Agency Meetings for NEPA Review in September 2009
- Preparation of EIS under way – Public Scoping in 2010
- Completed WECC Phase 1 Comprehensive Progress Report in October 2009 – Comment period until November 20, 2009



TWE Project Timeline



Project Contacts

- www.TransWestExpress.net
- Comprehensive Project Report can be found under WECC's TSS Documents

Contact Info:

David Smith

Director of Engineering

david.smith@tac-denver.com

303-299-1545

Bill Pascoe

Consultant for TWE – WECC
Studies

pascoeenergy@aol.com

406-494-2075

