




DSW Restoration/Blackstart Plan Development

10 May 2006



<u>Accomplished</u>	<u>Needs to be Accomplished</u>
Develop a Blackstart Plan	Identify Critical Load Pickup
Document Blackstart Paths & Equipment	System Restoration Coordination
Develop a Blackstart Plan	Identify Restoration Tie Points
	Verify Restoration Options are Feasible (Studies)
	Determine Communication Needed
	Develop Restoration Plan
	Test Restoration/Blackstart Plan



- RDRC does not have the manpower or the expertise to develop the DSW Restoration/Blackstart Plan
- RDRC can help facilitate the plan development that will meet NERC Standards
- Where to next?



NERC Compliance

Test Restoration/Blackstart Plan

Develop Restoration Plan

Determine Communication Needed

Verify Restoration Options are Feasible (Studies)

Identify Restoration Tie Points

System Restoration Coordination

Identify Critical Load Pickup

Develop a Blackstart Plan

Document Blackstart Paths & Equipment

Identify Blackstart Capabilities