Action Item List for the SWAT EVSG (Revised 8/12/2010)
1. Bill Hosie to chair group looking at conceptual developments in the EV for the integration of 19GW in and 8GW out of transmission projects. Other members include Jim Charters, Evan Estes, Ales Fratkin, and Mike Olson. Report on Aug 3, 10. (Requires additional information on facilities. New report on Aug 25, 10)
2. Chuck Russell to prepare a short white paper explaining our need for facility information to be used by owner/operators to justify requests for data. Draft to EVSG for review Jul 23, 10. (Draft complete. Final to be prepared post discussion with owners/operators. Report Aug 25, 10)
3. Chuck Russell to draft request letters to owner/operators and project proponents for data. Draft by Jul 23, 10. (Drafts complete. Final owner/operator to be prepared post discussion with owners/operators. Report Aug 25, 10. Final proponents finalized and sent via email by Aug 20, 10.)
4. Chuck Russell to investigate webinar capability. Prior to Aug 3, 10 conference call. (Initiated. Target Aug 25, 10 conference call)
5. Gary Romero to compare the WestConnect TPM (project data base) with the list of projects from the EVSG work plan. Report on Aug 3, 10. (Complete, but missed the agenda. Will be on Aug 25, 10 agenda)
6. Bill Hosie to query Dean Perry of the TEPPC TAS HAWG re: WOR North and South historical flows from the HAWG report. Report on Aug 3, 10. (Report Aug 25, 10)
7. Chuck Russell to provide David Le links to websites or information with PV area interconnection queues. As practicable. (Complete)
8. David Le and the power flow group (Jim Charters, Alex Fratkin) to discuss the power flow analysis discussed at the last meeting and return with what we would want from such analysis given the volume of projects, and what we might expect to learn from such an analysis. Report on Aug 3, 10 conference call. (Draft paper prepared and discussed on Aug 3 call. Continued discussion prior to sign off on Aug 25 call.)
9. Arrange 4th meeting via conference call Aug 3, 10. Prior to Aug 3, 10. (Next conference call 1ug 25, 10)
10. Chuck Russell to research the acceptance/approval/voting process/procedure for SWAT in reference to the acceptance/approval of results/reports from the EVSG prior to forwarding to SWAT. Report at Aug 3, 10 conference call. (Complete. SWAT operates by consensus. If consensus can’t be met, then by majority vote.)
11. Chuck Russell to have conversation with the owners on the letter requesting facility information. Have conversation and complete letters by Aug 20, 10.

12. ALL – any data, information, or intelligence that is considered “sensitive” will be marked as confidential and only distributed among the group and not posted on the website.

13. Chuck Russell to request SRP Carto to create overlay of facilities in EV for assessment purposes. Targeting completion by Aug 20.

14. Conceptual Planning Group to inform Mr. Hosie of availability and preference of location for a face discussion of the conceptual planning effort. Mr. Hosie is proposing Sept 3 in either Phx or LV. Please respond by Aug 18.

15. Bill Hosie to make edits to Work Plan based upon Aug 12 discussions. Distribute next draft by Aug 20.

